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Activity ID:  R1 Activity Title:  Preliminary Right-of-Way Studies

Activity Definition: Preliminary Right of Way Research

Predecessor Activities (ID's) & Relationships (i.e.: FS,
SS, or FF) & Time Lag:

1. Pred: P1 Rel: FS Lag: O

2. Pred: Rel: Lag:

3. Pred: Rel: Lag:

4. Pred: Rel: Lag:

5. Pred: Rel: Lag:

6. Pred: Rel: Lag:

Successor Activities (ID's) & Relationships (i.e.: FS,
SS, or FF) & Time Lag:

1. Succ: E1 Rel: SS Lag: O
2.Succ: R2 Rel: FS Lag: O
3. Succ: Rel: Lag:
4. Succ: Rel: Lag:
5. Succ: Rel: Lag:
6. Succ: Rel: Lag:

Required Activity Tasks:

1 Obtain Federal, State, Local, ownership records.
2. Assemble preliminary boundary exhibit.

3 Develop scope for ROW related S1 activities.
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